



Case Study: Boston Public Schools



Summary: Boston Public Schools, the largest school district in the state of Massachusetts wanted a district wide rollout of 745+ TV's and 573+ TV stands to over 80 buildings. The district covers over 325 square miles of Boston and delivery/installs had to be coordinated with every school.

Challenges: To arrive at the client's designated start time WCA trucks left our warehouse every morning in Southwick MA before 5:00 AM. Entire project needed to be completed before school started in September. (6 weeks) WCA could not deliver TV's until media tables were built and had to be coordinated with each location as to not interfere with other ongoing projects.

Solution: WCA designed and coordinated a schedule based upon the client's timeline to deliver/unbox/mount the TV's to either the TV stands or media tables. All cardboard and trash were removed from the buildings and disposed at WCA warehouse. All next day deliveries were contacted with the locations IT staff and principals to assure smooth installs, but WCA was flexible to handle any last-minute changes to the schedule.

Benefits: The solution implemented at Boston Public Schools, with a delivery schedule based upon the client's timeline. The details of these benefits are as follows:

- Create a schedule to deliver, unbox and mount over 745+ TV's & 753+ stands to over 80+ locations during the 6-week timeline
- All product was inspected for any shipping damage before installation and tested
- All trash & cardboard was removed and disposed of at WCA warehouse
- All WCA employees were CORI checked
- WCA & BPS had weekly meetings to review status, adjust schedules with the ever-changing timeline of a major school district

Industry

Education
Boston, MA

Environment

- 80+ Schools

Challenges

- Install over 745+ TV's in 80 buildings throughout 325 square miles of the Boston School district

Solution

- Deliver, unbox and mount TV's to stands and media tables in designated classrooms
-