




Case Study: Pittsfield Public Schools



Summary: Pittsfield Public Schools requested WCA to help with the installation of custom-built cabinets for the Taconic High School.

Challenges: Being very close to the start of the school year WCA had a very short timeframe to complete the deployment. To arrive at the client's desired outcome, WCA needed to assign the team to complete the project over the weekend.

Solution: WCA designed and coordinated a schedule based upon the client's timeline to install the Tripp-Lite shelves, power strips, USB-C power adapters and chrome books into clients' custom cabinets.

Benefits: WCA's installation team was challenged with installation of product into the custom-built cabinets and developed an installation procedure to quickly proceed with the project. Once determined that the project was not going to be finished before the start of the school year, WCA scheduled the installation team for weekend hours to complete the project on time.

Industry

Pittsfield, MA
K-12 Education

Environment

40 + Classrooms
1000+ Chromebooks

Challenges

- Short Install Period
- Install 83 16-slot Tripp-Lite shelves & power strips into cabinets

Solution

- WCA team to wire cabinets to client's exact specification