
CONSTRUCTION OF GRADE SEPARATOR AT
SHIVANANDA CIRCLE, BANGALORE

BRIEF NOTE



PROJECT DETAILS:

1 NAME OF THE PROJECT Construction of Grade Separator at
Shivananda Circle

2 CLIENT Bruhath Bengaluru Mahanagara Palike

3 CONTRACTOR M/s M.VenkataRao Infra projects Pvt ltd

4

PROOF CONSULTANT&
PROJECT
MANAGEMENT
CONSULTANT

M/s Infra Support Engineering
Consultants Pvt Ltd.,

5 CONTRACT VALUE

(RS. 19.85 Crores as per original tender
+
RS. 19.68 Crores additional work as per
revised scope of work)
Total cost Rs 39.54 crores

6 DATE OF ISSUE OF WORK
ORDER

30.06.2017 for original tender

02.09.2020 for additional work

7 DATE OF HANDING OVER
OF SITE BY BBMP

30.06.2017

After commencement of work local
residents opposed the project and filed
writ petition in Hon’ble High court of
Karnataka. Work was delayed. As per
the intern order of Hon’ble High court of
Karnataka on 08-01-2018 the project
was revised and submitted to Govt for
approval. After certain clarifications,
Govt has approved the revised estimate
on 17.04.2020 (10.07.2020) and
supplementary agreement executed on
02.09.2020

8 CONTRACT PERIOD 09 Months for original tender
08 Months for additional scope of work

9 CONTRACT COMPLETION
DATE 30.04.2021



SALIENT FEATURES OF THE PROJECT

Construction of Grade separator at Shivananada Circle - Bangalore.

SL.No DESCRIPTIONS DETAILS

1 Total Length of Flyover
110mtr as per original tender
301.36 as per revised
estimate

2 Number of Lane 2 lanes (unidirectional)
3 Carriageway Width 7.5m
4 Length of Obligatory Span 30.00m
5 Length of Standard Span 20.00m
6 Vertical Clearance 4.5m

7 Ruling Gradient 5.6% towards RUB
3.5% towards Race course

8 Length of Viaduct towards RUB 40.00m

9 Length of Viaduct towards Race
course

240.00m

10 Length of Solid Ramp towards RUB 135.86m

11 Length of Solid Ramp towards Race
course 47.07m





PHYSICAL PROGRESS & FINANCIAL PROGRESS As ON 30-11-2020

Construction of Grade separator at Shivananada Circle - Bangalore.

Sl.No. LOCATION PHYSICAL
PROGRESS

FINANCIAL
PROGRESS

FINANCIAL
PROGRESS
(Rs in crores)

REVISED
COST OF
WORK
(Rs in
crores)

1 Shivananda circle
90.47% as per
original tender

90.47% as per
original tender 17.96 as per original

tender 39.54cr



STATUS OF WORK AS ON 30-11-2020

SHIVANANDA FLY OVER

a. PILES– out of 60 piles 60 Nos have been completed.

b. Pile cap - out of 16 Pile cap and 15 Nos have been completed 1 open foundation

is under progress

c. Pedestals - out of 16 Pedestals 15 Nos have been completed.

d. pier and pier caps erection - Out of 16 peir and peircaps 07 Nos have been

completed.

e. End Diaphragms – Out of 30 Diaphragms 12 Nos have been completed.

f. I Girder erection- Out of 90 girders 36 have been completed

g. Deck slab- Out of 15 Deck slabs 06 Nos have been completed.

h. RE panel casting – out of 1231sqm 879sqm have been completed



Constraints/Reasons for delay

a. Delay due to writ petitions filed in Hon’ble High court of Karnataka by
local residents against the project. As per the intern order of Hon’ble
High court of Karnataka on 08-01-2018 the project was revised and
submitted to Govt for approval. After certain clarifications, Govt has
approved the revised estimate on 17.04.2020 (10.07.2020) and
supplementary agreement was executed on 02.09.2020

b. After the approval of revised estimate by the Govt. on 10.7.2020,
land acquisition process was initiated including the land required for
approach towards Railway track under bridge. The survey work has
been completed and TDR notification is under progress.

c. There are 32nos of tress to be removed/translocate within the battery
limits of Flyover. BBMP forest cell has to complete this process as per
the directions of committee appointed by Hon’ble High court.


