
Invoice Date Period Amount Cost centre Project
01/02/24 Feb/2024 364,548.10 Development strategic D449 - Almonry Close

25/01/24 Jan/2024 194,676.31 Development strategic D454 - Broomhall, Worcester

01/01/24 Jan/2024 290,014.08 Development strategic D454 - Broomhall, Worcester

26/01/24 Jan/2024 954.85 Development strategic D472 - Crown Close, Bishops Cleeve

31/01/24 Jan/2024 224,800.10 Development strategic D472 - Crown Close, Bishops Cleeve

29/01/24 Jan/2024 562.50 Development strategic D476 - The Crown Inn, Powick

19/12/23 Jan/2024 562.50 Development strategic D476 - The Crown Inn, Powick

08/02/24 Feb/2024 27,741.76 Development strategic D487 - The Hawthorns, Pinvin

31/01/24 Jan/2024 3,220.00 Sales and Marketing D487 - The Hawthorns, Pinvin

31/01/24 Jan/2024 1,836.00 Development strategic D487 - The Hawthorns, Pinvin

31/01/24 Jan/2024 644.00 Sales and Marketing D487 - The Hawthorns, Pinvin

26/01/24 Jan/2024 925.00 Development strategic D499 - Barnards Road, ESP

18/08/23 Jan/2024 600.00 Development strategic D520 - Secunda Way, Gloucester

22/09/23 Jan/2024 1,195.83 Development strategic D520 - Secunda Way, Gloucester

28/09/23 Jan/2024 812.50 Development strategic D520 - Secunda Way, Gloucester

09/02/24 Feb/2024 74,140.85 Development strategic D526 - Black Dog Way - Conversions


